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ESTIMATE RUN 03/25/2002

ESTIMATE SUMMARY 10:21:41

CONTID: C12524         ESTIMATE NO: 0010 PROG 1999

PCN: 12524-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/RELOCATION OF SH 85 INT. PERCENT TIME:

PROJECT NO: IM 0252-323                   

I-25/RELOCATION OF SH 85 INT.

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CENTRIC-JONES, LLC PAY PERIOD ENDING 03/25/2002 DATE TIME STARTED 06/07/2001

5490 W. 13TH AVE. DATE LET 05/10/2001 DATE WORK BEGAN

 DATE AWARDED 05/24/2001 DATE TIME STOPPED 08/19/2002

 DATE CONTRACT EXECUTED 05/10/2001 DATE ACCEPTED 08/19/2002

LAKEWOOD CO 80214     303-233-8440 DATE NOTICE TO PROCEED 06/07/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,287,070.67 PARTICIPATING $ $ 418,027.70

AWARD PROJECT AMT: 6,778,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-211,059.57

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -90.56

SECURITIES ENCUMBERED 90.56

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.92

WORK DAYS

WORK DAYS

57.19%

3,119,465.09

418,027.70

206,968.13

206,968.13

$

$

$

$

4,167,605.58

0.00

4,167,605.58

77,998.98

4,245,604.56

-5,590.13

5,590.13

4,245,604.56

0.00

AMOUNT DUE 4,245,604.56 206,968.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 206,968.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

142.0 TIME ALLOW: 237

ORIG TIME ALLOW: 220
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PCN: 12524-BID    ESTIMATE RUN 03/25/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.750

0.000

201-00000  
 

1.000

L S 

95,400.00000 71,550.000.750

0.00

0010 *REMOVAL OF STRUCTURE 6.000

2.000

202-00001  
 

8.000

EACH

88.40000 707.208.000

176.80

0015 *REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

728.00000 728.001.000

0.00

0020 *REMOVAL OF PIPE 349.000

331.000

202-00035  
 

820.000

LF  

10.40000 7,072.00680.000

3,442.40

0025 *REMOVAL OF END SECTION 1.000

0.000

202-00037  
 

3.000

EACH

208.00000 208.001.000

0.00

0030 *REMOVAL OF DELINEATOR 205.000

35.000

202-00090  
 

257.000

EACH

4.68000 1,123.20240.000

163.80

0035 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 881.000

0.000

202-00190  
 

883.000

SY  

4.16000 3,664.96881.000

0.00

0040 *REMOVAL OF SIDEWALK 311.000

0.000

202-00200  
 

572.000

SY  

5.20000 1,617.20311.000

0.00

0045 *REMOVAL OF GUTTER 0.000

0.000

202-00202  
 

43.000

LF  

10.40000 0.000.000

0.00

0050 *REMOVAL OF CURB AND GUTTER 8,956.000

0.000

202-00203  
 

9,518.000

LF  

3.64000 32,599.848,956.000

0.00

0055 *REMOVAL OF CONCRETE PAVEMENT 10,384.000

0.000

202-00210  
 

12,586.000

SY  

3.12000 32,398.0810,384.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 03/25/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 24,261.000

7,070.000

202-00220  
 

35,105.000

SY  

2.08000 65,168.4831,331.000

14,705.60

0065 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

9,487.000

SY  

1.87000 0.000.000

0.00

0070 *REMOVAL OF PAVEMENT MARKING 13,066.000

0.000

202-00250  
 

14,581.000

SF  

2.60000 33,971.6013,066.000

0.00

0075 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

0.000

L S 

792.88000 0.000.000

0.00

0080 *REMOVAL OF LIGHT STANDARD 5.000

0.000

202-00700  
 

9.000

EACH

332.80000 1,664.005.000

0.00

0085 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

1.000

EACH

3,785.60000 3,785.601.000

0.00

0090 *REMOVAL OF GROUND SIGN 45.000

7.000

202-00810  
 

66.000

EACH

33.28000 1,730.5652.000

232.96

0095 *REMOVAL OF SIGN PANEL 1.000

0.000

202-00821  
 

3.000

EACH

202.80000 202.801.000

0.00

0100 *REMOVAL OF TRAFFIC SIGNAL POLE 0.000

0.000

202-00840  
 

4.000

EACH

603.20000 0.000.000

0.00

0102 REM TRAF SIG CONTROL+CAB REMOVAL OF TRAFFIC SIGNAL 
CONTROLLER & CABINET

0.000

0.000

202-00848  
 

1.000

EACH

1,889.16000 0.000.000

0.00

0105 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

120.000

LF  

5.20000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 03/25/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *REMOVAL OF GUARDRAIL TYPE 3 363.000

0.000

202-01130  
 

563.000

LF  

3.17000 1,150.71363.000

0.00

0115 *REMOVAL OF END ANCHORAGE 6.000

0.000

202-01300  
 

8.000

EACH

192.40000 1,154.406.000

0.00

0120 *PLUG CULVERT 1.000

0.000

202-04001  
 

3.000

EACH

312.00000 312.001.000

0.00

0125 *CLEAN CULVERT 0.000

0.000

202-04002  
 

3.000

EACH

728.00000 0.000.000

0.00

0130 *SANDBLASTING 1,491.000

0.000

202-05150  
 

2,740.000

SF  

0.52000 775.321,491.000

0.00

0135 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 121,038.000

15,287.000

203-00060  
 

150,552.000

CY  

3.90000 531,667.50136,325.000

59,619.30

0140 *MUCK EXCAVATION 1,838.000

0.000

203-00100  
 

1,838.000

CY  

7.28000 13,380.641,838.000

0.00

0145 *BLADING 0.000

0.000

203-01500  
 

178.000

HOUR

93.60000 0.000.000

0.00

0150 *POTHOLING 32.750

0.000

203-01597  
 

33.000

HOUR

130.00000 4,257.5032.750

0.00

0155 *STRUCTURE EXCAVATION 2,671.000

157.000

206-00000  
 

3,093.000

CY  

4.16000 11,764.482,828.000

653.12

0160 *STRUCTURE BACKFILL (CLASS 1) 146.000

0.000

206-00100  
 

146.000

CY  

15.60000 2,277.60146.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 03/25/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *FILTER MATERIAL (CLASS A) 10.000

0.000

206-00510  
 

18.000

CY  

62.40000 624.0010.000

0.00

0170 SHORING 1.000

0.000

206-01750  
 

1.000

L S 

8,547.84000 8,547.841.000

0.00

0175 *EROSION BALES (WEED FREE) 6.000

0.000

208-00011  
 

127.000

EACH

12.48000 74.886.000

0.00

0180 SILT FENCE 56.000

155.000

208-00020  
 

239.000

LF  

1.30000 274.30211.000

201.50

0185 EROSION CONTROL SUPERVISOR 0.200

0.000

208-00200  
 

1.000

L S 

4,135.06000 827.010.200

0.00

0190 *RESET STRUCTURE 18.000

0.000

210-00001  
 

18.000

EACH

124.80000 2,246.4018.000

0.00

0195 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

0.000

EACH

530.00000 0.000.000

0.00

0200 *RESET END SECTION 1.000

2.000

210-00015  
 

3.000

EACH

265.00000 795.003.000

530.00

0205 *RESET FIRE HYDRANT 1.000

3.000

210-00050  
 

4.000

EACH

2,188.90000 8,755.604.000

6,566.70

0210 *RESET TV CAMERAS 0.000

0.000

210-00473  
 

1.000

EACH

863.20000 0.000.000

0.00

0215 *RESET LIGHT STANDARD 3.000

0.000

210-00750  
 

3.000

EACH

790.40000 2,371.203.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 03/25/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *RESET GROUND SIGN 12.000

0.000

210-00810  
 

27.000

EACH

78.00000 936.0012.000

0.00

0225 *RESET SIGN PANEL 3.000

0.000

210-00815  
 

11.000

EACH

270.40000 811.203.000

0.00

0230 *RESET TRAFFIC SIGNAL FACE 1.000

0.000

210-00830  
 

10.000

EACH

322.40000 322.401.000

0.00

0235 *RESET TRAFFIC SIGNAL POLE 0.500

0.000

210-00840  
 

1.000

EACH

1,331.20000 665.600.500

0.00

0240 *RESET PEDESTRIAN PUSH BUTTON 0.000

0.000

210-00860  
 

8.000

EACH

104.00000 0.000.000

0.00

0245 *RESET PEDESTRIAN SIGNAL HEAD 0.000

0.000

210-00865  
 

8.000

EACH

239.20000 0.000.000

0.00

0250 *RESET GATE 0.000

0.000

210-01011  
 

1.000

EACH

676.00000 0.000.000

0.00

0253 RES GDRAIL TY 3 RESET GUARD RAIL TYPE 3 0.000

0.000

210-01130  
 

288.000

LF  

12.23000 0.000.000

0.00

0255 *RESET GUARDRAIL THRIE BEAM 200.000

0.000

210-01135  
 

800.000

LF  

10.66000 2,132.00200.000

0.00

0257 RES END ANCHORAGE RESET END ANCHORAGE 0.000

0.000

210-01200  
 

1.000

EACH

491.50000 0.000.000

0.00

0260 *RELAY PIPE (54 INCH) 0.000

134.000

210-02054  
 

134.000

LF  

62.40000 8,361.60134.000

8,361.60



CONTID: C12524         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 12524-BID    ESTIMATE RUN 03/25/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *ADJUST MANHOLE 3.000

0.000

210-04010  
 

4.000

EACH

156.00000 468.003.000

0.00

0270 *MODIFY MANHOLE 2.000

0.000

210-04015  
 

2.000

EACH

520.00000 1,040.002.000

0.00

0275 MODIFY INLET 1.000

0.000

210-04020  
 

1.000

EACH

1,590.00000 1,590.001.000

0.00

0276 MODIFY INLET MCR L2, CO#6, MODIFY INLET (SPECIAL) 1.000

0.000

210-04020  
 

3.000

EACH

2,124.80000 2,124.801.000

0.00

0280 MODIFY STRUCTURE 1.000

0.000

210-04025  
 

1.000

EACH

5,300.00000 5,300.001.000

0.00

0285 *ADJUST VALVE BOX 13.000

0.000

210-04050  
 

17.000

EACH

78.00000 1,014.0013.000

0.00

0290 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

1,025.000

LF  

3.12000 0.000.000

0.00

0295 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

24.100

ACRE

256.34000 0.000.000

0.00

0300 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.020

ACRE

1,040.00000 0.000.000

0.00

0305 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

24.100

ACRE

2,392.00000 0.000.000

0.00

0310 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

24.100

ACRE

297.34000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 03/25/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

3,615.000

LB  

1.41000 0.000.000

0.00

0320 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

1,856.000

SY  

2.05000 0.000.000

0.00

0325 *ENVIRONMENTAL HEALTH AND SAFETY 0.700

0.000

250-00100  
 

1.000

L S 

1,641.12000 1,148.780.700

0.00

0330 *HEALTH AND SAFETY OFFICER 9.000

0.000

250-00110  
 

9.000

HOUR

75.30000 677.709.000

0.00

0335 *MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

0.000

EACH

107.38000 0.000.000

0.00

0340 MATERIAL HANDLING (STOCKPILE) 0.000

0.000

250-00200  
 

0.000

CY  

1,060.00000 0.000.000

0.00

0345 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

2,120.00000 0.000.000

0.00

0350 *HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

CY  

3,180.00000 0.000.000

0.00

0355 *AGGREGATE BASE COURSE (SPECIAL) 4,067.000

1,419.000

304-09014  
 

12,259.000

TON 

6.24000 34,232.645,486.000

8,854.56

0356 ABC (CL 6) (SPEC) ADDITIONAL LANE ON US 85, CMO 4 1,929.000

0.000

304-06009  
 

1,929.000

TON 

10.60000 20,447.401,929.000

0.00

0360 *RECONDITIONING 40,031.000

0.000

306-01000  
 

45,562.000

SY  

0.62000 24,819.2240,031.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 03/25/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 491.980

1.000

403-00720  
 

884.090

TON 

94.64000 46,655.63492.980

94.64

0370 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 5,205.850

0.000

403-33811  
 

12,267.330

TON 

44.72000 232,805.615,205.850

0.00

0375 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

10,487.140

TON 

49.24000 0.000.000

0.00

0380 *EMULSIFIED ASPHALT (SLOW-SETTING) 466.000

0.000

411-10255  
 

3,869.000

GAL 

1.04000 484.64466.000

0.00

0385 *CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

54.000

SY  

24.71000 0.000.000

0.00

0390 *CONCRETE PAVEMENT (7 INCH) 0.000

0.000

412-00700  
 

3,423.000

SY  

32.27000 0.000.000

0.00

0390 MATERIAL ALLOWANCE DOWEL BASKETS & TIE BARS 3,430.993

0.000SY  

1.03700 3,557.943,430.993

0.00

0395 *CONCRETE PAVEMENT (10 INCH) 14,737.000

0.000

412-01000  
 

15,467.000

SY  

35.96000 529,942.5214,737.000

0.00

0395 MATERIAL ALLOWANCE DOWEL BASKETS & TIE BARS 692.997

0.000SY  

1.48500 1,029.10692.997

0.00

0400 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 8,748.000

0.000

412-01020  
 

8,748.000

SY  

51.50000 450,522.008,748.000

0.00

0400 MATERIAL ALLOWANCE DOWEL BASKETS & TIE BARS 0.000

0.000SY  

2.32700 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 03/25/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0403 GEOTEXTILE (SEPARATOR) (CL B) GEOTEXTILE (SEPARATOR) 
(CLASS B)

1,896.000

0.000

420-00131  
 

1,896.000

SY  

2.15000 4,076.401,896.000

0.00

0405 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

17.000

LF  

97.69000 0.000.000

0.00

0405 MATERIAL ALLOWANCE STEEL 0.000

0.000LF  

10.75000 0.000.000

0.00

0410 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

63.000

LF  

132.58000 0.000.000

0.00

0415 TIMBER RETAINING WALL 0.000

0.000

504-08100  
 

0.000

SF  

41.49000 0.000.000

0.00

0420 *RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

0.000

CY  

104.00000 0.000.000

0.00

0425 *RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

28.000

CY  

104.00000 0.000.000

0.00

0430 *RIPRAP (12 INCH) 39.000

0.000

506-00212  
 

159.000

CY  

46.80000 1,825.2039.000

0.00

0435 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

14.700

CY  

346.36000 0.000.000

0.00

0440 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

114.690

TON 

114.40000 0.000.000

0.00

0445 BRIDGE EXPANSION DEVICE (0-4 INCH) 83.000

0.000

518-01004  
 

83.000

LF  

120.35000 9,989.0583.000

0.00
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PCN: 12524-BID    ESTIMATE RUN

PROJECT: IM 0252-323                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0445 MATERIAL ALLOWANCE 0-4 INCH EXPANSION DEVICES 0.000

0.000LF  

73.00000 0.000.000

0.00

0450 CONCRETE CLASS B 4.100

0.000

601-01000  
 

4.100

CY  

610.03000 2,501.124.100

0.00

0455 CONCRETE CLASS D (BOX CULVERT) 11.100

0.000

601-03030  
 

11.100

CY  

497.14000 5,518.2511.100

0.00

0457 CONC CL D (BRIDGE) FOUND SLEEPER SLAB WAS NOT BUILT 
CORRECTLY.

5.200

0.000

601-03040  
 

5.200

CY  

202.96000 1,055.395.200

0.00

0460 *SLAB JACKING 3,422.000

0.000

601-10250  
 

3,422.000

LB  

7.90000 27,033.803,422.000

0.00

0465 *REINFORCING STEEL 1,295.000

0.000

602-00000  
 

1,295.000

LB  

0.46000 595.701,295.000

0.00

0465 MATERIAL ALLOWANCE BLACK STEEL 0.000

0.000LB  

0.23500 0.000.000

0.00

0470 *15 INCH REINFORCED CONCRETE PIPE 159.000

17.000

603-01150  
 

176.000

LF  

21.84000 3,843.84176.000

371.28

0475 *18 INCH REINFORCED CONCRETE PIPE 654.000

69.000

603-01180  
 

723.000

LF  

23.92000 17,294.16723.000

1,650.48

0480 *24 INCH REINFORCED CONCRETE PIPE 192.000

0.000

603-01240  
 

192.000

LF  

31.20000 5,990.40192.000

0.00

0485 *30 INCH REINFORCED CONCRETE PIPE 921.000

0.000

603-01300  
 

921.000

LF  

40.56000 37,355.76921.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 03/25/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *36 INCH REINFORCED CONCRETE PIPE 415.000

0.000

603-01360  
 

415.000

LF  

66.56000 27,622.40415.000

0.00

0495 *42 INCH REINFORCED CONCRETE PIPE 428.000

0.000

603-01420  
 

428.000

LF  

83.20000 35,609.60428.000

0.00

0500 *18 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05018  
 

2.000

EACH

416.00000 832.002.000

0.00

0505 *18 INCH CORRUGATED STEEL PIPE 54.000

0.000

603-10180  
 

54.000

LF  

31.20000 1,684.8054.000

0.00

0510 *36 INCH CORRUGATED STEEL PIPE 32.000

0.000

603-10360  
 

32.000

LF  

41.60000 1,331.2032.000

0.00

0515 *48 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10480  
 

0.000

LF  

104.00000 0.000.000

0.00

0520 *60 INCH CORRUGATED STEEL PIPE 45.000

0.000

603-10600  
 

45.000

LF  

78.00000 3,510.0045.000

0.00

0525 6X4 FOOT CONCRETE BOX CULVERT (PRECAST) 103.000

0.000

603-70604  
 

103.000

LF  

382.21000 39,367.63103.000

0.00

0525 MATERIAL ALLOWANCE PRECAST BOX CULVERT 0.000

0.000LF  

156.00000 0.000.000

0.00

0530 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

1.000

EACH

1,820.00000 0.000.000

0.00

0535 *INLET TYPE D (5 FOOT) 1.000

0.000

604-00505  
 

1.000

EACH

2,189.20000 2,189.201.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 03/25/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *INLET TYPE D (10 FOOT) 3.000

0.000

604-00510  
 

4.000

EACH

3,115.84000 9,347.523.000

0.00

0545 *INLET TYPE D (DOUBLE) (10 FOOT) 1.000

0.000

604-00610  
 

1.000

EACH

5,354.96000 5,354.961.000

0.00

0550 *INLET TYPE R  L 5 (5 FOOT) 1.000

0.000

604-19105  
 

2.000

EACH

2,750.80000 2,750.801.000

0.00

0555 *INLET TYPE R  L 5 (10 FOOT) 2.000

1.000

604-19110  
 

7.000

EACH

3,354.00000 10,062.003.000

3,354.00

0560 *INLET TYPE R  L 5 (15 FOOT) 0.000

0.000

604-19115  
 

0.000

EACH

4,799.60000 0.000.000

0.00

0565 *INLET TYPE R  L 10 (5 FOOT) 3.000

0.000

604-19205  
 

4.000

EACH

4,245.28000 12,735.843.000

0.00

0570 *INLET TYPE R  L 10 (10 FOOT) 1.000

0.000

604-19210  
 

3.000

EACH

5,047.12000 5,047.121.000

0.00

0575 *INLET TYPE R  L 15 (5 FOOT) 2.000

0.000

604-19305  
 

2.000

EACH

5,330.00000 10,660.002.000

0.00

0580 *OUTLET STRUCTURE 0.000

1.000

604-20000  
 

1.000

EACH

2,008.70000 2,008.701.000

2,008.70

0585 *MANHOLE SLAB BASE (10 FOOT) 2.000

0.000

604-30010  
 

2.000

EACH

1,560.00000 3,120.002.000

0.00

0590 *MANHOLE SLAB BASE (15 FOOT) 1.000

0.000

604-30015  
 

1.000

EACH

2,080.00000 2,080.001.000

0.00
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NO.
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NO.
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QUANTITY/
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10:21:41

CUMULATIVE
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CAT NO0200 ROADWAY 

0595 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

875.000

LF  

13.00000 0.000.000

0.00

0600 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

546.00000 0.000.000

0.00

0605 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

873.60000 0.000.000

0.00

0610 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

1.000

EACH

1,081.60000 0.000.000

0.00

0615 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

3.000

EACH

1,263.60000 0.000.000

0.00

0620 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

1,664.00000 0.000.000

0.00

0625 *END POST 0.000

0.000

607-00005  
 

4.000

EACH

156.00000 0.000.000

0.00

0630 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

5.000

EACH

166.40000 0.000.000

0.00

0635 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

188.000

LF  

2.34000 0.000.000

0.00

0640 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 0.000

0.000

607-11300  
 

2,247.000

LF  

2.60000 0.000.000

0.00

0645 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

0.000

EACH

156.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

0.000

LF  

18.72000 0.000.000

0.00

0655 *CONCRETE SIDEWALK 318.000

0.000

608-00000  
 

4,473.000

SY  

25.74000 8,185.32318.000

0.00

0660 *CONCRETE CURB RAMP 77.000

0.000

608-00010  
 

207.000

SY  

57.10000 4,396.7077.000

0.00

0665 *CURB AND GUTTER TYPE 2 (SECTION I-B) 5,755.000

0.000

609-21010  
 

5,814.000

LF  

7.23000 41,608.655,755.000

0.00

0670 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,870.000

0.000

609-21020  
 

14,185.000

LF  

8.22000 23,591.402,870.000

0.00

0675 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 5,616.000

0.000

610-00020  
 

22,389.000

SF  

5.20000 29,203.205,616.000

0.00

0680 *DELINEATOR (TYPE I) 30.000

0.000

612-00001  
 

142.000

EACH

13.78000 413.4030.000

0.00

0685 *DELINEATOR (TYPE II) 5.000

0.000

612-00002  
 

36.000

EACH

14.56000 72.805.000

0.00

0690 DELINEATOR (TYPE III) 3.000

0.000

612-00003  
 

24.000

EACH

15.32000 45.963.000

0.00

0695 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

0.000

LF  

13.36000 0.000.000

0.00

0700 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00201  
 

0.000

LF  

17.68000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 03/25/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,838.000

1,890.000

613-01200  
 

9,692.000

LF  

7.49000 27,922.723,728.000

14,156.10

0710 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,361.000

0.000

613-01300  
 

1,458.000

LF  

11.54000 15,705.941,361.000

0.00

0715 *WIRING 0.000

0.000

613-10000  
 

0.800

L S 

17,472.00000 0.000.000

0.00

0717 WIRING CMO #5, TRAFFIC SIGNAL SYSTEM 0.000

0.000

613-10000  
 

1.000

L S 

2,869.19000 0.000.000

0.00

0719 WIRING MEADOWS PARKWAY & FACTORY SHOPS INTERSECTION 0.000

0.000

613-10000  
 

1.000

L S 

11,584.84000 0.000.000

0.00

0720 *LIGHT STANDARD STEEL (40 FOOT) 0.000

0.000

613-32400  
 

10.000

EACH

2,267.20000 0.000.000

0.00

0725 *LIGHT STANDARD FOUNDATION 0.000

12.000

613-40010  
 

13.000

EACH

613.60000 7,363.2012.000

7,363.20

0730 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

18.000

EACH

374.40000 0.000.000

0.00

0735 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (250 WATT) 0.000

0.000

613-72250  
 

4.000

EACH

483.60000 0.000.000

0.00

0740 *SIGN PANEL (CLASS I) 34.190

18.000

614-00011  
 

217.000

SF  

16.64000 868.4452.190

299.52

0745 *SIGN PANEL (CLASS II) 25.800

0.000

614-00012  
 

89.000

SF  

20.17000 520.3925.800

0.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

10:21:41

CUMULATIVE
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CAT NO0200 ROADWAY 

0750 *SIGN PANEL (CLASS III) 319.000

0.000

614-00013  
 

319.000

SF  

20.28000 6,469.32319.000

0.00

0755 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

20.000

LF  

6.76000 0.000.000

0.00

0760 *STEEL SIGN POST (W 6X12) 67.000

0.000

614-00612  
 

67.000

LF  

30.16000 2,020.7267.000

0.00

0765 *STEEL SIGN POST (W 6X15) 36.000

0.000

614-00615  
 

36.000

LF  

33.28000 1,198.0836.000

0.00

0770 *STEEL SIGN POST (W 8X18) 39.000

0.000

614-00818  
 

39.000

LF  

35.36000 1,379.0439.000

0.00

0775 *STEEL SIGN POST (2 INCH ROUND) 75.500

0.000

614-01502  
 

283.000

LF  

7.80000 588.9075.500

0.00

0780 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 11.500

0.000

614-01552  
 

82.000

LF  

30.16000 346.8411.500

0.00

0785 *CONCRETE FOOTING (TYPE 1) 4.000

0.000

614-03001  
 

4.000

EACH

504.40000 2,017.604.000

0.00

0790 *CONCRETE FOOTING (TYPE 2) 2.000

0.000

614-03002  
 

2.000

EACH

546.00000 1,092.002.000

0.00

0795 *CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

582.40000 1,164.802.000

0.00

0800 *MODIFICATION OF SIGN LEGEND 2.000

0.000

614-07105  
 

2.000

EACH

234.00000 468.002.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 03/25/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0010

REF
NO.

ITEM
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AMOUNT
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CAT NO0200 ROADWAY 

0802 PED SIG FACE (16) CMO #5 TRAFFIC SIGNAL SYSTEM 0.000

0.000

614-70117  
 

4.000

EACH

934.60000 0.000.000

0.00

0805 *TRAFFIC SIGNAL FACE (12-12-12) 2.000

0.000

614-70336  
 

21.000

EACH

868.40000 1,736.802.000

0.00

0810 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

5.000

EACH

1,466.40000 0.000.000

0.00

0815 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

0.000

EACH

114.40000 0.000.000

0.00

0820 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

0.000

614-72876  
 

16.000

EACH

603.20000 0.000.000

0.00

0825 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000

0.000

614-72886  
 

3.000

EACH

22,339.20000 44,678.402.000

0.00

0830 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

0.000

0.000

614-72889  
 

70.000

EACH

499.20000 0.000.000

0.00

0833 TELE INTERCON WIRE CMO # 5, TRAFFIC SIGNAL SYSTEM 1,575.000

0.000

614-72891  
 

5,800.000

LF  

14.08000 22,176.001,575.000

0.00

0835 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

4.000

EACH

26,351.52000 0.000.000

0.00

0840 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

0.000

EACH

1,164.80000 0.000.000

0.00

0842 SIG-LIGHT SPAN WIRE POLE (12 IN) CMO #5, TRAFFIC 
SIGNAL SYSTEM

0.000

0.000

614-85362  
 

4.000

EACH

4,238.55000 0.000.000

0.00
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0845 *PAINT TRAFFIC SIGNAL POLE 0.000

0.000

614-85520  
 

4.000

EACH

452.40000 0.000.000

0.00

0847 CTRLER (TY 170E) CMO #5, TRAFFIC SIGNAL SYSTEM 0.000

0.000

614-86245  
 

2.000

EACH

23,720.05000 0.000.000

0.00

0850 *TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

614-86710  
 

1.000

L S 

1,643.20000 0.000.000

0.00

0855 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

1.000

EACH

2,650.00000 0.000.000

0.00

0860 *6 INCH DUCTILE IRON PIPE 14.500

24.500

619-06060  
 

39.000

LF  

62.40000 2,433.6039.000

1,528.80

0865 *12 INCH DUCTILE IRON PIPE 169.000

17.000

619-06120  
 

186.000

LF  

106.60000 19,827.60186.000

1,812.20

0870 *6 INCH GATE VALVE 0.000

1.000

619-75048  
 

1.000

EACH

838.24000 838.241.000

838.24

0875 *DETOUR PAVEMENT 9,358.000

0.000

621-00450  
 

10,177.000

SY  

14.16000 132,509.289,358.000

0.00

0880 CONSTRUCTION SURVEYING 0.650

0.070

625-00000  
 

1.000

L S 

83,374.30000 60,029.500.720

5,836.20

0881 CONST SURVEYING (HOUR) CONSTRUCTION SURVEY (HOUR) 6.000

0.000

625-00001  
 

6.000

HOUR

100.00000 600.006.000

0.00

0885 *MOBILIZATION 0.800

0.000

626-00000  
 

0.800

L S 

421,554.87000 337,243.900.800

0.00
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CAT NO0200 ROADWAY 

0890 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

5,300.00000 2,650.000.500

0.00

0895 *EPOXY PAVEMENT MARKING 42.000

0.000

627-00005  
 

291.000

GAL 

67.60000 2,839.2042.000

0.00

0900 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 315.000

0.000

627-00012  
 

332.000

GAL 

46.80000 14,742.00315.000

0.00

0902 PREFORM PLASTIC PVMT MKG (TY C) (INLAID) PREFORMED 
PLASTIC PAVEMENT MARKING (TYPE C) (INLAID)

0.000

0.000

627-03003  
 

1,064.000

SF  

10.37000 0.000.000

0.00

0905 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

0.000

627-30405  
 

478.000

SF  

19.76000 0.000.000

0.00

0910 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

3,129.000

SF  

10.40000 0.000.000

0.00

0915 *FLAGGING 2,464.500

26.500

630-00000  
 

3,873.000

HOUR

24.80000 61,776.802,491.000

657.20

0920 *TRAFFIC CONTROL INSPECTION 100.000

13.000

630-00007  
 

162.000

DAY 

104.00000 11,752.00113.000

1,352.00

0925 *TRAFFIC CONTROL MANAGEMENT 148.000

8.000

630-00012  
 

232.000

DAY 

364.00000 56,784.00156.000

2,912.00

0930 *FLASHING BEACON (PORTABLE) 1.500

0.000

630-80001  
 

3.000

EACH

1,560.00000 2,340.001.500

0.00

0935 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.500

0.000

630-80336  
 

7.000

EACH

364.00000 1,274.003.500

0.00
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0940 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 29.500

0.000

630-80341  
 

59.000

EACH

67.60000 1,994.2029.500

0.00

0945 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000

0.000

630-80342  
 

60.000

EACH

130.00000 3,900.0030.000

0.00

0950 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.500

0.000

630-80343  
 

19.000

EACH

140.40000 1,333.809.500

0.00

0955 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 37.500

0.000

630-80344  
 

75.000

SF  

15.60000 585.0037.500

0.00

0960 *PORTABLE MESSAGE SIGN PANEL 1.500

0.000

630-80355  
 

3.000

EACH

17,680.00000 26,520.001.500

0.00

0965 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.500

0.000

630-80358  
 

3.000

EACH

1,560.00000 2,340.001.500

0.00

0970 *DRUM CHANNELIZING DEVICE 220.000

0.000

630-80360  
 

440.000

EACH

57.20000 12,584.00220.000

0.00

0975 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

67.60000 0.000.000

0.00

0980 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 11.500

0.000

630-80364  
 

23.000

EACH

104.00000 1,196.0011.500

0.00

0985 CONCRETE BARRIER (TEMPORARY) 1,810.000

0.000

630-80370  
 

3,620.000

LF  

28.21000 51,060.101,810.000

0.00

0990 *TRAFFIC CONE 175.000

0.000

630-80380  
 

350.000

EACH

17.68000 3,094.00175.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 03/25/2002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0995 IMPACT ATTENUATOR (TEMPORARY) 2.000

0.000

630-85010  
 

4.000

EACH

8,147.57000 16,295.142.000

0.00

1000 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

1.000

F A 

1.00000 0.000.000

0.00

1005 F/A PARTNERING 111.350

0.000

700-70011  
 

111.350

F A 

1.00000 111.35111.350

0.00

1010 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

19,295.120

F A 

1.00000 0.000.000

0.00

1015 F/A INCENTIVE 0.000

0.000

700-70014  
 

0.000

F A 

1.00000 0.000.000

0.00

1020 F/A OJT PILOT 0.000

0.000

700-70022  
 

175.200

F A 

1.00000 0.000.000

0.00

1025 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

1030 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

10,051.870

F A 

1.00000 0.000.000

0.00

1035 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1040 F/A TRAFFIC SIGNAL SYSTEM 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

1045 F/A PAVEMENT INCENTIVE 0.000

0.000

700-70035  
 

-2,759.880

F A 

1.00000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 03/25/2002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1050 F/A CONSTRUCT ADDITIONAL LANE ON US 85 0.000

0.000

700-70036  
 

0.000

F A 

1.00000 0.000.000

0.00

1055 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

1060 F/A SPRINKLERS 0.000

0.000

700-70320  
 

9,787.390

F A 

1.00000 0.000.000

0.00

1065 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1070 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

1205 ADDED ITEM (DOLLAR)/ CONCRETE PRICE ADJUSTMENT -268.050

0.000

900-00006  
 

-311.890

DOL 

1.00000 -268.05-268.050

0.00

1210 ADDED ITEM (DOLLAR)/ CMO 8 LIGHT PLANT RENTAL 389.110

0.000

900-00006  
 

389.110

DOL 

1.00000 389.11389.110

0.00

1215 F/A DRAINAGE IMPROVEMENT 6 INCH PIPE UNDERDRAIN 0.000

0.000

700-70530  
 

15,443.970

F A 

1.00000 0.000.000

0.00

1220 F/A TOWN OF CASTLE ROCK LIGHTING 0.000

0.000

700-70034  
 

8,968.220

F A 

1.00000 0.000.000

0.00

1225 F/A MODIFY MODIFY BRIDGE SIDWALK - PLUM CREEK 0.000

0.000

700-70131  
 

2,438.410

F A 

1.00000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 03/25/2002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1230 F/A GRIND BRIDG APPROACH 0.000

0.000

700-70034  
 

3,812.350

F A 

1.00000 0.000.000

0.00

CAT 3,586,938.91147,742.906,113,452.05CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE G-17-BG 

1075 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

42,400.00000 42,400.001.000

0.00

1080 *STRUCTURE EXCAVATION 1,042.000

0.000

206-00000  
 

1,042.000

CY  

4.16000 4,334.721,042.000

0.00

1085 *STRUCTURE BACKFILL (FLOW-FILL) 140.000

0.000

206-00065  
 

990.000

CY  

67.60000 9,464.00140.000

0.00

1090 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

269.000

CY  

7.28000 0.000.000

0.00

1095 *FILTER MATERIAL (CLASS B) 32.000

0.000

206-00520  
 

64.000

CY  

41.60000 1,331.2032.000

0.00

1098 *SANDBLASTING SANDBLASTING (BRIDGE) 0.000

0.000

202-05150  
 

10,696.000

SF  

1.60000 0.000.000

0.00

1100 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

255.410

TON 

49.24000 0.000.000

0.00

1105 *STEEL PILING (HP 12X74) 865.000

0.000

502-11274  
 

865.000

LF  

27.08000 23,424.20865.000

0.00

1110 *DRILLED CAISSON (42 INCH) 117.000

0.000

503-00042  
 

117.000

LF  

97.69000 11,429.73117.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-BG 

1115 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 84.000

0.000

507-00100  
 

123.800

CY  

254.58000 21,384.7284.000

0.00

1120 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

2.000

EACH

2,475.63000 0.000.000

0.00

1125 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

2,270.000

SY  

7.57000 0.000.000

0.00

1130 *CONCRETE SEALER 0.000

0.000

515-00400  
 

315.000

SY  

5.23000 0.000.000

0.00

1135 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

162.000

LF  

120.35000 0.000.000

0.00

1135 MATERIAL ALLOWANCE EXPANSION DEVICE 158.000

0.000LF  

73.00000 11,534.00158.000

0.00

1140 CONCRETE CLASS D (BRIDGE) 158.000

0.000

601-03040  
 

1,192.000

CY  

202.96000 32,067.68158.000

0.00

1140 MATERIAL ALLOWANCE PRECAST DECK PANELS 89.724

0.000CY  

388.80900 34,885.5089.724

0.00

1141 *STRUCTURAL CONCRETE COATING STRUCTURAL CONCRETE 
COATING

0.000

0.000

601-40301  
 

16,583.000

SF  

0.64000 0.000.000

0.00

1142 ADDED ITEM (DOLLAR)/ CONCRETE PRICE ADJUSTMENT -145.160

0.000

900-00006  
 

-145.160

DOL 

1.00000 -145.16-145.160

0.00

1145 *REINFORCING STEEL (EPOXY COATED) 43,206.000

0.000

602-00020  
 

251,826.000

LB  

0.47000 20,306.8243,206.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-BG 

1150 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

305.000

LF  

73.78000 0.000.000

0.00

1150 MATERIAL ALLOWANCE GUARDRAIL ANCHOR BOLTS 305.000

0.000LF  

5.00000 1,525.00305.000

0.00

1150 MATERIAL ALLOWANCE GUARD RAIL 305.000

0.000LF  

31.00000 9,455.00305.000

0.00

1155 *BRIDGE RAIL TYPE 10M (SPECIAL) 0.000

0.000

606-11032  
 

305.000

LF  

105.47000 0.000.000

0.00

1155 MATERIAL ALLOWANCE GUARDRAIL ANCHOR BOLTS 305.000

0.000LF  

5.00000 1,525.00305.000

0.00

1155 MATERIAL ALLOWANCE GUARD RAIL 305.000

0.000LF  

47.50000 14,487.50305.000

0.00

1160 *FENCE CHAIN LINK (SPECIAL) 0.000

0.000

607-53005  
 

0.000

LF  

78.00000 0.000.000

0.00

1161 FENCE CL (SPEC) (60 IN) VINYL COATED, 3/8" MESH 0.000

0.000

607-53161  
 

297.000

LF  

76.03000 0.000.000

0.00

1162 FENCE CL (SPEC) (96 IN) VINYL COATED, 96" 0.000

0.000

607-53197  
 

297.000

LF  

89.11000 0.000.000

0.00

1163 3/4 IN ELEC COND 3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

140.000

LF  

9.49000 0.000.000

0.00

1165 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

609.000

LF  

13.36000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-BG 

1170 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

609.000

LF  

15.29000 0.000.000

0.00

1175 *WIRING 0.000

0.000

613-10000  
 

0.200

L S 

17,472.00000 0.000.000

0.00

1180 *PRESTRESSED CONCRETE I (BT63) 0.000

2,560.000

618-00163  
 

2,560.000

LF  

105.58000 270,284.802,560.000

270,284.80

1180 MATERIAL ALLOWANCE GIRDERS 389.998

-389.998LF  

79.20400 0.000.000

-30,889.41

1180 MATERIAL ALLOWANCE GIRDERS 499.999

-499.999LF  

82.37200 0.000.000

-41,185.92

1180 MATERIAL ALLOWANCE GIRDERS 1,675.000

-1,675.000LF  

79.91300 0.000.000

-133,854.24

1180 MATERIAL ALLOWANCE W 16 X 26 STEEL DIAPHRAGMS 18.000

-18.000EACH

285.00000 0.000.000

-5,130.00

1185 *MOBILIZATION 0.200

0.000

626-00000  
 

0.200

L S 

421,554.87000 84,310.970.200

0.00

CAT 594,005.6859,225.231,108,958.62CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1190 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

39,617.50000 39,617.501.000

0.00

1195 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,802.30000 23,802.301.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:41

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1200 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,240.20000 1,240.201.000

0.00

CAT 64,660.000.0064,660.00CURRENT AMT0400 $ $ $

$ 4,245,604.59206,968.13$7,287,070.67$CURRENT AMTPROJECT TOTAL


